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Abstract 
 
The goal of this project was to set standard criteria for evaluating the execution of a 
disaster response at the local, State, and Federal Government levels. This evaluation, which was 
based on the disaster responses to Hurricanes Katrina and Gustav, focused on improvements in 
decision making. This project‟s procedure consisted of developing a model of decisions made 
and analyzing them. It was determined that there is a need for competent leadership, conducting 
rehearsals, and more initiative at all government levels.  
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1.0) Introduction: 
 
Disaster management encompasses overseeing and controlling the planning, preparation, 
execution and recovery of a disaster that occurs. Depending on the type of event, there may or 
may not be advanced warning. Certain events are deliberately or accidentally caused by humans 
dealing with developed technology, while others are caused naturally by the environment.  
Natural disasters are caused by a natural hazard, such as a hurricane or earthquake, but 
the magnitude of their damage can be mitigated by the ability of the populace and government to 
prepare for and control the situation, thus limiting the consequences of the destruction. How to 
prepare is a significant undertaking that requires interactions amongst government officials at all 
levels to be successful. A lack of planning, improper management, insufficient financial support, 
and miscommunication are only a few things that can be improperly managed and therefore 
result in higher civil and human loss.  
 The general policy for disaster planning and response within the United States has relied 
heavily on the ability of the local government to first act without support. Then, when the 
situation became too large to manage or their resources were depleted, they are able to request 
the assistance from their state and Federal government (Federal 2006).The way in which any 
level of government responds to a disaster is basic in principle: first deploy first responders in to 
the disaster area to rescue any victims of the disaster, then stabilize the area from additional 
damage while addressing the level of initial damage. While the concept is simple, the execution 
brings with it many problems and concerns that may not be immediately apparent. For example 
the response requires a tremendous amount of manpower, the organization of which can be 
overwhelming. Yet an unforeseen problem that may arise is the ability to provide nourishment 
and housing for all those who are displaced as well as the rescuers in a disaster area. Many of the 
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actions and decisions that occur after a disaster need to occur rapidly or loss of life and property 
can increase exponentially. Understanding how the emergency response system set in place by 
local, state, and Federal governments works can be a daunting task. While the first responders 
from the fire, police, and medical services along with the help from the National Guard may be 
the most visible in rescuing and securing the victims, there are many layers to it that run in the 
background, invisible to the public eye but equally important to its operation. After being 
removed from physical harm the victims need support of a different kind. Organizations involved 
such as the Red Cross and the Adventist Community Service provide clothing, bedding, and food 
as well as temporary housing, while other volunteers give money and provide counseling to help 
the victims deal with the financial loss and emotional damage.  
 This goal of this project is to define a standard model that can be followed for evaluating a 
successful disaster response assuming the role of local, state, and Federal governments. To 
accomplish this goal the project takes into account the following criteria:  
 The decisions made at the local, state, and federal government levels as well as the 
criteria for those decisions 
 The use and management of available resources and their capabilities 
 The escalation command, authority, and responsibility of all leadership entities 
 Interaction between government entities as well as their interactions with the private 
sector.  
 In order to complete this analysis, the model evaluates disaster management in two 
different groups. These groups include the planning group, which is comprised of the actions to 
take place in preparation for a disaster, as well as the government group, consisting of the 
leadership and their decisions during and after the disaster. Overall a successful disaster 
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management policy will reduce the potential losses from hazards, assure prompt and appropriate 
assistance to victims of disaster, and achieve rapid and effective recovery. In the end this model 
will assist in understanding and assessing the actions that have been taken in response to past 
disasters to better prepare and adapt for the future. 
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2.0) Background: 
2.1) Hurricanes  
 
Hurricanes are described as an oceanic cyclone that develops over the warm tropical 
water with sustained winds exceeding 74 miles per hour (Barry, 2001). They are born from 
complexes of thunderstorms and grow to hurricane strength under the right conditions between 
the ocean and the atmosphere. There are generally six favorable conditions that need to be met 
for a Hurricane to form: 
 Warm water of at least 80F to about 50m depth 
 An atmosphere that cools considerably with height 
 Moist layers of middle atmosphere for the creation and support of 
thunderstorms  
 Be a distance of 300 mi from the equator for the Coriolis force to take 
enough of effect 
 Low wind Shear (Landsea, 2001) 
 
The presence of the above conditions does not guarantee that a hurricane will form. 
Hurricanes require that the water be above 80 F and the atmosphere to have a high humidity; it 
is this heat energy and humidity that actually drive the storm system. The Thunderstorms from 
which hurricanes form release latent heat as water evaporates, increasing the air temperature and 
causing the air to rise. As it rises, colder air rushes underneath and wind speed increases. The 
cold air rushing in will be deflected perpendicular to its velocity by the Coriolis acceleration, a 
result of the rotation of the earth that makes airflows not only flow from high to low pressure but 
easterly or westerly in direction, thus creating the spinning storm (Baum, 1997).  
From birth to death hurricanes go through an unpredictable life cycle. It can take 
anywhere from a matter of hours to days for a tropical disturbance to develop into a hurricane, if 
at all (Bramer, 1999).  Many of the storms that pass through the tropical waters of the Caribbean 
lose power before they reach land. The ones that do reach hurricane strength follow similar 
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cycles of development. The first stage occurs with the formation of an area of disturbed weather, 
also known as a tropical disturbance. As the thunderstorms gather and the storm becomes larger 
it can turn into a tropical depression, characterized by a lower pressure and organized circulation 
in the center of storms. As the wind speeds increase to between 39 mph and 74 mph, the storm 
system is given a name and becomes a tropical storm. Finally once the winds are sustained above 
74 mph, it is officially a hurricane (Brian, 2005). 
Hurricanes have a reputation for damage that comes from the various aspects of the 
storm. They deliver massive downpours of rain in a relatively short amount of time that creates 
flooding. In addition, the high wind speeds when sustained can cause structural damage to 
manmade structures as well as natural terrain features, such as trees. These winds also push 
water toward the shore, creating a drastic rise in the water levels which is referred to as the storm 
surge. The storm surge can cause even more significant flooding by raising the water level in 
coastal areas. It is the storm surge, or raise in ocean water, that has historically resulted in the 
most hurricane related damages and casualties (Shultz, 2005). 
 
 
 
 
   
 
 
 
 
 
Table 1: Saffir-Simpson Hurricane Scale 
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  Table 1 shows the various categories of hurricanes as defined by the Saffir-Simpson 
Hurricane scale developed in 1971 by Civil Engineer Herbert Saffir and meteorologist Bob 
Simpson (Williams, 2005). The chart shows the differences in speed as well as the associated 
storm surge, or rise in water level. Finally the kinds of damages to be expected under each 
category are listed.  
 
2.2) Hurricane Katrina  
 
Hurricane Katrina was the fifth hurricane of the 2005 season. It began as a tropical 
depression on Aug 23, 2005. Within a day it had progressed to a tropical storm and was on its 
way to crossing southern Florida. By August 25
th
 it had grown to full hurricane strength and 
continued on its path until finally making landfall in Louisiana, Mississippi, and Alabama on 
August 29
th 
(Knabb, 2005). Figure 1 shows the path of Hurricane Katrina. Katrina was one of the 
worst hurricanes in United States History. The storm caused severe destruction in the Gulf 
ranging from Florida to Texas, with the majority of the damage resulting from the storm surge.  
When Katrina hit, the greatest damage occurred in New Orleans, Louisiana. As only the 
half the city is located above sea level it relied heavily on floodwalls to protect it from the storms 
that were characteristic of that region, with a hurricane hitting or brushing Louisiana a little less 
than once every 4 years (Neely, 2008). Figure 2 shows a cross section of the ground New 
Orleans is built upon in relation to the ocean‟s water level. After Hurricane Betsy in 1965, 
Congress passed the Flood Control Act of 1965, which gave control of the flood protection in the 
New Orleans area to the US Army Corps of Engineers. This project, which included the 
construction of control structures and concrete flood walls, was expected to take about 13 years 
to complete, but was delayed and only about 80% done at the time of Hurricane Katrina (Barge, 
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2005). On August 29
th
, 2005 the partially completed floodwalls finally gave way, with many 
collapsing below stated thresholds. The failure of these floodwalls has been called one of the 
greatest engineering disasters of US history (Anderson, 2007).  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Prior to the storm there were predictions of a possible hurricane heading towards New 
Orleans. The national weather service had been tracking the tropical depression and released a 
bulletin on August 28
th 
that stated there would be major damage to the New Orleans area, the 
Figure 1: Path of Hurricane Katrina 
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same day New Orleans Mayor Ray Nagin issued a mandatory evacuation order, stating that the 
Hurricane would likely “[...] topple the levee system”( Anderson, 2007). Besides those willing 
and able to leave New Orleans, there was no plan set in place for the elderly, the infirmed or 
those without a vehicle.  
The results of the storm were massive. Katrina's storm surge led to over 50 levee 
breaches in the federally built levee system protecting New Orleans, leaving 80 percent of the 
city under water. Two thirds of that overflow was the result of these breaches in the flood 
protection system, while one third was due to the high rains of the storm (National Weather 
Service, 2006). The total damage is estimated at $81.2 billion in property damage, with reports 
of 1,464 deaths from Louisiana residents and 346 victims reported by other states (Reports, 
2006)(Sheikh, 2005). It is important to note that this amount doesn‟t include the damage done to 
the economy due to the shut down and damage to oil rigs in the Gulf, the damage to the interstate 
highway structure (limiting all traffic in and out), and the loss of electricity and other natural 
resources. The environment itself was also hit hard, causing beach erosion, loss of forestry and 
breeding grounds, as well as a contaminating the water that filled the streets with sewage, 
bacteria and other toxic chemicals (Sheikh, 2005). 
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Important to this investigation was the criticism of the mismanagement of the response to 
Hurricane Katrina as well as a lack of leadership. More specifically, the delayed response to the 
flooding was investigated. Much of this frustration seems to be a result of the media portrayal of 
the visible lack of confidence in the political leaders and the pictures and videos of the damage 
and those still stranded in the flood waters without basic necessities days after the storm. Other 
critics claim that race and social standing had an effect on the rescues, including celebrity Kanye 
West. During a telethon he stated that the government was lacking in response in areas where the 
individuals being affected were of “African America” descent. He finished up his dialogue with 
the statement “George Bush doesn‟t care about black people!” As a result of the lack of 
leadership, delayed response, lack of confidence, and negative media attention, there was much 
turmoil in the aftermath of Katrina.  
Figure 2: Cross Section of New Orleans (Katrina) 
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2.3) Hurricane Gustav 
 
 The third hurricane of the 2008 season brought serious damage to the area of the 
Caribbean and the United States, though not nearly to the effect of Hurricane Katrina. It had 
formed as a tropical depression in the Caribbean near Haiti on August 25
th
 and continued on its 
path, rapidly strengthening to a tropical storm and then a category 4 Hurricane the following day. 
It weakened with a high wind shear, and three years and three days after the landfall of Hurricane 
Katrina in Louisiana, Hurricane Gustav made contact with the United States near Cocodrie, 
Louisiana with sustained winds of 110 mph (Cat 2 Hurricane) (Belvin, 2008). Figure 3 illustrates 
the path of Hurricane Gustav.  
 
 
 
  
 
 
 
  
 
 
 
 
Hurricane Gustav was the first major hurricane to test the preparations made after 
Figure 3: Path of Hurricane Gustav (Reuters, 2008) 
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Hurricane Katrina on a large scale. Fearing a repetition of Hurricane Katrina and the fact that the 
National Hurricane center gave a 45 percent probability that Gustav would keep its strength as a 
Category 3 Hurricane, almost two million people fled the coastal areas in danger of being hit, 
making this the largest evacuation in Louisiana History (Lyons, 2009). These evacuations began 
on August 29
th
, with contra-flow traffic lanes being used to ease the travel (all lanes reversed to 
one direction). By September 1
st
 there were estimated to only be 10,000 people, of an initial 
population of 290,000, left in the city of New Orleans, with those requiring transportation having 
it provided for them. (Braun, 2008). 
 As a result of the lack of execution and damage caused by Hurricane Katrina three years 
prior, many deficiencies were found in the disaster management process. Changes were made 
and far less damage was endured from Hurricane Gustav. Louisiana and the United States 
sustained about $4.3 billion dollars of damage and the storm was blamed for 25 fatalities in the 
U.S (Anderson, 2008). By September 4
th
, New Orleans had reopened and crews had restored 
most of the power and other services. Most of the damage from this storm had come from the 
high winds and some localized flooding caused by heavy rainfall. This time the levees and other 
flood preventative measures had worked as the high water from the storm surge had splashed 
over the floodwalls onto the splashguards, but did not compromise them (Braun, 2008).  
 Comparatively, the response to Hurricane Gustav was far quicker and more efficient than 
the response to Hurricane Katrina. There were far less complaints and physical damage. There 
was order that was maintained throughout the storm, as well as contingency plans in place for 
those who couldn‟t move themselves out. Overall the government did a better job of serving the 
people than before.  
2.4) Disaster Response 
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 In order to prepare and provide an organized response at all government levels to 
disasters and emergencies the United States had developed various guidelines to follow. These 
guidelines integrated all of the available resources of the private sector as well local, state, and 
federal government into a unified structure. It also established procedures to help protect the 
public health, safety and property, while reducing the amount of environmental and mental 
anguish of victims.  
 At the time of the landfall of Hurricane Katrina the United States national plan to respond 
to emergencies such as natural disaster was the National Response Plan (NRP). It consisted of a 
few all-inclusive sections that included: a base plan, appendixes, emergency support function 
annexes, support annexes, and incident annexes (Fact, 2005). Each of these sections covered 
different parts of the overall plan from roles and responsibilities of all involved in the incident 
management process to definitions and group capabilities. Within the NRP there was an 
emphasis on local response that identified police, fire, public medical, emergency management 
and other personnel as the ones responsible for incident management at the local level (Fact, 
2005). The NRP was actually designed for incident response to be handled at the lowest possible 
jurisdictional level, while allowing for the delivery of federal support in response to catastrophic 
incidents when requested by the local government or deemed necessary by the federal 
government (Fact, 2005). In the event of large-scale disaster the United States Department of 
Homeland Security was to oversee the NRP, assuming responsibility for the preparedness at all 
levels (Preparedness, 2009). This plan was updated after the 2006 hurricane season, but 
eventually replaced by the National Response Framework in 2008.  
 The National Response Framework (NRF) was in place when Hurricane Gustav had 
formed and made landfall on the United States. Besides the new name the NRF has changed the 
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way the nation will conduct incident response. The National Response Framework has the same 
goals as the NRP but is built on five different key principles:  
 Engaged Partnerships 
 Tiered Response  
 Scalable, flexible and adaptable operational capabilities 
 Unity of effort through unified command 
 Readiness to act (National, 2008) 
 
There is an expanded focus on partnerships which stresses “layered, mutually supporting 
capabilities” between the individuals, local government, and state governments (Goes Live, 
2009). While the local government is still responsible for much of the disaster management, they 
must concentrate on developing cooperative relations with surrounding areas and those in the 
private sector. The addition of a more thorough planning section also increases the readiness to 
act, allowing a more seamless transition to the execution phase. The NRF also provides clearer 
terminology, roles and responsibilities and more in depth guides for response partners, 
decreasing the chance of an error due to misinterpretation (Goes Live, 2009).  
 While the NRP and the NRF were addressed to the same leaders and have relatively the 
same data and instructions, the NRF has improved where the NRP had fallen short in the past. It 
is a streamlined document that is shorter and user-friendly, eliminating much of the bureaucratic 
red tape, and allowing the local leaders to request the help they need. This evolution came from a 
need that became apparent after the lack of response to Hurricane Katrina, it reflects the 
evolution and improvement of the national response structure.  
 
2.5) Summary 
 
 Clearly there are a number of different forces of nature that create damage that will need 
to be managed by a form of government leadership. Each type of force of nature, be it a 
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hurricane, earthquake, or volcanic eruption to name a few, have separate dangers. By researching 
the capabilities of each force of nature, it becomes possible to apply the framework for 
successful disaster management by understanding what potential impacts all levels of 
government have to plan for. This research is essential to the analysis of the disaster management 
of Hurricane Katrina and Hurricane Gustav. 
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3.0) Project Methodology: 
3.1) Introduction: 
 
In this chapter, the methods that were used during this project will be discussed in regards 
to: the development of the model, choosing the software package, the criteria for evaluating the 
material, the organization of the material, the choice to use a website to deliver the collected 
material, the subsequent development of the website, and the development of the topic abstracts. 
 Through the following sections, the reader should develop an understanding of what was done 
through this project and how it was done. 
 
3.2) Development of Model 
 
The development of a model was a key goal during the early stages of the project. The 
objective was to model an advanced warning natural disaster in a broad sense. The intended 
audience of the model was decision makers, planners, and future IQP groups. The team wanted 
to avoid narrowing in on a specific type of event or specific occurrence, but came to the 
conclusion that an event has different actions depending on whether or not information is 
available about it before the event occurs.  
For the first stage of development there were no constraints or a suggested format. 
Several models were created individually without a discussion among the team members. The 
project team then compared the individually developed models and reviewed the thought process 
outlined in each one. The models were eventually categorized into two groups based on 
coincidental correspondence.  The first grouping included the models that contained elements of 
a decision making flow chart (Figure 4) that went through the process of receiving notification 
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through the recovery effect of a natural disaster, while the second grouping modeled the effects 
that accompany a natural disaster.  
 The next stage of development involved merging the models that were in each category. 
The team members who were responsible for the initial development of the models were also 
responsible for the merging process of their individual models. The project team continued the 
project working off of the two merged models. The strategy was to retain the two models until 
the project team was able to finalize the scope and direction of the project. The project team 
tested the models against various examples during the development process by posing examples 
of disasters or following the flow of past disasters and seeing if the flow of information in their 
model corresponded. 
 To narrow the scope of the project, the project team chose to only continue with the 
government effects model as the only model because it most closely replicated the direction that 
the project was moving towards focusing on decision making. (Figure 5) This model remained 
almost the same throughout the rest of the project until the project team decided to further 
narrow down the model and cut out a portion of it.  
(To see the final model and a more detailed description of it, go to section 4.2-4-3) 
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Figure 4 - The First Sketch of the Model 
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Figure 5 - A Draft of the Model 
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3.3) Choosing Presentation Medium 
  
 The website was developed in order to convey the model and the reasoning behind it in a 
familiar, easily understood, and publishable format.   The concept of developing a website 
stemmed from a brainstorm that was intended on improving the presentation of the model.  The 
model in itself, is a series of associations between discrete states and groups of these states, it is 
then, the report's duty, to explain and add reason to the model's structure.  In creating a website, 
the intent was to present the model with the same information attached to it that the report would 
carry in a manner that can be far more readily absorbed than reading a report with a non-
interactive model centric to it.  From this, the idea of a dynamic medium came as a natural step.  
This was actualized by making the model the centerpiece of a website, the hub through which the 
user can enter, and traverse the compiled website. This was done by making the model an sort of 
selectable map, where if a user wanted to see the research behind a specific grouping or section 
the user would click on the respective group or section, and would be brought to a web page with 
the research, conclusions, and sources for that group or section.  This decision afforded several 
key advantages: the website could be readily published and reach far more people than the report 
alone; it was a format that allowed dynamic and active linking to other knowledge centers;  it 
allowed for continuous, transferable, and easily extensible work on the project past the 
completion date, and it allows for the presentation of the same material in the report but in a far 
more cognitively digestible format. 
 
3.4) Choosing Software Package 
 
Choosing the software package was an important part of the development and 
implementation of the website.  The software package filled a small, but important role in 
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creating an "image-map."  An image map is a transparent digital overlay that aligns with 
different parts of the image, creating a webpage where different areas of the picture are click-
able hyper-links to various web pages. This is a feature that would be later used to make the 
model the hub of the website.  The software package was to be able to create this in addition to 
providing intuitive model-making capabilities.  The package that was chosen was Inspiration 8. 
It contained an intuitive and basic model making interface that afforded rapid model prototyping 
and allowed for the model to be image-mapped.   
 
3.5) Website Development 
 
 The website was created by building off of the image map of our model produced by the 
Inspiration 8 software.  Using Adobe Dreamweaver, additional pages where added for each of 
the sections (“bubbles”) present in the model.  Each of these pages contained the abstracts from 
the section as well as the value of the source.  In addition to listing the sources used, the sources 
value and the information distilled from it are listed as well.  The individual pages where then 
linked to the model and to similar pages within the model. 
 
3.6) Organization of Material – Model 
 
  Before any material was gathered for this project, the individual subjects had to be 
determined. The group brainstormed together and decided upon two major groups for the model: 
the Planning Group and the Government Group. The members then decided to narrow the project 
down by only investigating the decisions that would be made in the Planning Group and the 
Government Group. These groups contained more specific subjects within them (Figure 4-1). 
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The Planning Group contained subjects directed at the planning that would go into an 
evacuation plan before it would be implemented. This group contained the decisions that had to 
be made well before a natural disaster would strike. This group would have information such as 
the development of evacuation plans, as well as any contingency plans that would be developed 
for an evacuation. It included any drills and rehearsals that would be done to prepare the local 
population for an evacuation. Also, it contained any protective systems that would be constructed 
to help prevent destruction in the wake of a natural disaster, like the dike and levee system in 
New Orleans that was devised to protect the city from flooding.  
The Government Group contained the different levels of the government that would be involved 
in a natural disaster and their roles. This group contained decisions that would be made by each 
level of government in the event of a natural disaster and an evacuation. This group would have 
information pertaining to all decisions that would be made by the Local Government, the State 
Government, the Federal Government, and the Military (Federalized and National Guard). 
3.7) Criteria for Evaluating Material 
 
The group developed specific criteria for evaluating the material that had been gathered 
to be used in the model. This criterion was used by each member to determine the importance of 
each piece of material they found, and the overall importance of the source.  
 Each member was assigned a specific topic to gather information about. They would 
then read through the various articles that have been collected. In each article, any information 
that pertained to their particular topic was noted. Next, each member would decide the 
importance of the information gathered and the general theme of each article in regards to their 
topic and give it an overall rating. The material‟s importance was determined by how well it 
defended the point that was trying to be made. For instance, this study looked at the decisions 
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made during Hurricane Katrina. One decision that had to be made at multiple governmental 
levels was whether or not to evacuate. Now if the information found from the source simply 
stated that there was an evacuation, then its importance would not be very great. But if the 
information from the source stated more useful things like the time and date the evacuation was 
ordered, routes that were to be used, etc., then the information‟s importance would be much 
higher. The importance of one piece of information was only relative to the other information 
that had been gathered.  
The criteria for evaluating material included: its relevance to the decisions making 
process, its relevance to the assigned topic, and whether it pertained to Hurricane Katrina, 
Hurricane Gustav, or the accepted norm established by professionals and government agencies 
specializing in disaster management, for an evacuation. Firstly, for any information gathered to 
be deemed important, it had to be about the decision making process. Secondly, the information 
had to pertain to the topic that the individual group member was investigating. Each group 
member would read through each of the sources multiple times, each time paying attention to 
information for their specific topic at present. Lastly, the information had to pertain to a decision 
that related to Hurricane Katrina, Hurricane Gustav, or the textbook definition of an evacuation. 
This was decided because the ultimate goal of this project was to develop a model that showed 
the decision making process during Hurricane Katrina, Hurricane Gustav, and the textbook 
answer for what should happen so that the three could be compared and contrasted.  
 
3.8) Abstract Development 
 
  Throughout the project, as each team member read through and classified 
material, abstracts were developed. The main purpose of the abstracts was to establish a short 
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summary of the material for future reference and to allow other team members to get up to speed 
on the information. The abstracts differed from the published abstracts because they focused on 
the material and key points that were specific to our project.  
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4.0) Results: 
4.1) Introduction: 
 
The final model and website are presented in this section. The model is intended to be 
viewed on the website but it is presented here to allow written discussions for all the parts. The 
model is displayed along with a Legend in Figure 6. The legend defines several color-coded 
groupings. The groupings are the Planning Group, the Main Group and the Government Group. 
Each color-coded grouping from the model is then further described in an individual section. 
Graphics depicting the website will also be presented along with instructions for its use.  
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4.2) Model Diagram: 
 
Figure 6 - Decision Making Model 
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4.3) Model Description: 
 
 The objective of the model is to show the chain of events that occur from the time that a 
threat warning is received until the threat has passed. The model has a broad overview of the 
government entities involved in a disaster response, and a planning chain that would occur 
before the event in question but develops the courses of action for those making decisions.  
The model was color-coded by grouping as depicted in the legend.  
 The main decision making chain of the model begins with a threat or warning of an 
upcoming event. The primary focus is the decision of the local government on whether or not to 
evacuate. The government group (see section 4.5.2) discusses the decisions and actions that are 
taken when a disaster progresses beyond the scope of the local government. Here, it becomes 
necessary for higher levels of government to take action. 
 The planning group (see section 4.5.1) is on a different timeline from the rest of the 
model because it is intended to take place before the threat or warning is received. It is included 
in the model because it provides the plans and major frameworks for possible courses of actions 
to be considered by decision makers. It also includes rehearsals that ensure that the decision-
making process runs smoothly during an actual event.   
 The model provides an overview of what occurs during and after the event, as well as the 
process that occurs as the government returns to normal operation.  
 
4.4) Website Description and Operating Instructions: 
 
The website will start with the user at the website model, with a key and a description.  
Along the right hand side of the model the user will see the flow of events. These are linked to 
the left hand side, which shows the planning group and the government group. Clicking on any 
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of the ovals within the planning group or government group will bring the user to a text-based 
webpage that contains the abstracted information for that section and the sources that were used 
to obtain the information.  The sources are listed so that the information distilled from them and 
its evaluated worth is readily available.  At the bottom of each section's webpage there will be 
anywhere from one to four links. These links lead to other web pages from the model with 
related information.  The last link in the list is the “Site Map” link, which will bring the user 
back to the model where the user can select another section. Through the review of this 
information and the resources, the user will be able to easily access the major findings of this 
project and then for a more in-depth look, browse the supporting evidence.  
4.5) Model Section Discussion: 
 
 This section discusses the material that was gathered throughout the project. Each 
subsection utilizes a discussion of the decisions made during Hurricanes Katrina and Gustav that 
serve as examples to illustrate the considerations that ought to be taken into account for each 
section of the model.  
Disaster Decision Making 
35 
4.5.1) Planning Group Discussion: 
 
Figure 7 - The Planning Group (See Figure 6 for Complete Model) 
 
 The planning group is time insensitive and expected to occur before a threat or warning is 
received. It is intended to provide decision makers with plans and possible courses of actions in 
response to different types of events. It also encompasses rehearsals and drills to ensure that 
decision-making is able to occur as efficiently as possible during an event. The planning group 
also covers the development systems that could be used to protect against weather or a man-
made event and the development of an evacuation system. 
 The planning process is important because it makes the decision-making process more 
efficient and allows the pros and cons of different courses of action to be developed and tested 
without the time constraints of an impending event. The infrastructure development process is 
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important because it gives decision makers more options and can buy time during a disaster that 
can be allocated to decision making or an extended evacuation.  
 
4.5.1.1) Plans Development: 
 
In developing preparedness for any disaster, extensive plans must be developed. These 
plans must also account for contingencies to the many variables that may arise. Furthermore, the 
plan making groups are responsible for disseminating their plans, ensuring that they are practical, 
and ensuring that they are tested thoroughly. 
  The events that preceded and followed Hurricane Katrina serve as an example of why 
planning should never be an afterthought and should always be at the top of every emergency 
government agency's priority list.  In addition to making a plan, it must be rehearsed thoroughly. 
No matter how just the reasoning is behind a plan, it is a script that needs to be followed, one that 
allows for freedom of action, but still provides steps and actions that need to be followed. 
 In New Orleans, the city had planned for the evacuation of over 100,000 residents, who 
did not own cars, by having them provide their own transportation to local schools and then have 
busses transport them out of the city (US Census Bureau, 2000).  This plan had two major 
shortcomings; first, it required all residents without cars, young and healthy, old and sick alike, 
to figure out how to get themselves to these local schools.  Second, it depended on an asset that 
was not guaranteed in the event of a disaster.  The New Orleans Regional Transit Authority 
(NOTRA) was supposed to provide the busses. Even though it was a government agency, the 
assumption that all vehicle operators and maintenance personnel would be present was incorrect. 
Many had heeded the warnings to evacuate instead of staying in the city, which would have 
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forced their families to go on without them, or worse, put them in harm's way by keeping them in 
the city. 
 When the order came to evacuate, and the 100,000 who did not have cars began to make 
their way to be picked up by these busses, some were greeted by NORTA busses, but others 
found deserted schools where no busses had come and none would come.  These people were left 
in the city to face the storm alone.  
 Evacuation planning further proved to be an area where City of New Orleans government 
failed when the 34 hospitals within the City limits began to evacuate their patients.  The New 
Orleans emergency plans had presumed that the hospitals would be able to handle the evacuation 
of their patients with the available emergency services, which included both New Orleans EMS 
and the private EMS contractors that operate in the city.  When the storm hit, some of the EMS 
services that had contracts with FEMA and the Louisiana Department of Homeland Security and 
Emergency Preparedness did not have the manpower or management presence required to fulfill 
their commitment (Zwerdling & Sullivan, 2005). This left the 34 hospitals in the city of New 
Orleans to transport their entire occupancy with an understaffed fleet.  This led to the movement 
of patients in Personally Owned Vehicles (POVs) that were not equipped for patient care. 
 During Hurricane Katrina, the Louisiana emergency communications plan, made by the 
New Orleans Police Department, stated that if land lines where down, cellular telephones or the 
state police radio system would be used for communications and if these went down, land lines 
were to be used.  This plan clearly contradicts itself. Within one hour of making land fall, 
Katrina had wiped out all communications, both land-lines and cell and radio communications.  
This forced police on the ground to use store-bought radios, but after several hours the batteries 
in these failed. Police and other relief forces were forced to travel in groups in order to remain in 
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contact, and this greatly diminished their effectiveness.  This failure was further exacerbated by a 
complete lack of interagency compatibility in short wave radios (Zwerdling & Sullivan, 2005).  
When relief actually came, interagency communication was restricted by bottlenecks where 
information had to be communicated across networks.  
 In the aftermath of Katrina this fatal flaw in planning was recognized and corrected.  
Police forces were outfitted with military style radio systems that are capable of communicating 
directly with one another without dependency on an infrastructure.  This standard would also be, 
by default, compatible with all Department of Defense network (DODnet) communication 
compatible equipment and Unites States Army National Guard (USANG) and US Armed Forces 
radios. 
 
4.5.1.2) Rehearsals and Drills: 
 
One of the fundamental parts of contingency planning is the rehearsal of a well-thought 
plan. Conducting disaster management drills provides the ability to test the arrangements of the 
plan in a controlled environment, without the risk of injuring civilians or structures. There are 
various levels of rehearsals that can span from what a homeowner will do with his family to what 
the federal government‟s response will be. This broad range of rehearsals will obviously vary in 
cost, but they are all important to understanding the strengths and weaknesses of a plan in a real-
time environment.  
Disaster drills should be relevant to a specific location and take into consideration 
infrastructure, population centers and worst-case scenarios (FFIEC, 2008). While it would be 
best to have the ability to put every government resource in place, sometimes that ability is not 
physically possible. There are just some things that cannot be fully simulated, but can be closely 
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approximated. The more curves that are thrown at those participating in the disaster drill, the 
better prepared they will be for anything that comes their way during an actual event. Everyone 
can expect the ordinary, but it is the uncommon occurrences that will cause confusion and 
disorder. Performance assessments after the conclusion of the disaster drill helps to ensure those 
involved know what was working and what could be improved upon, and therefore make 
adjustments to the plan. 
 Prior to Hurricane Katrina there were little to no drills and rehearsals preformed to aid in 
the contingency planning effort. The events that followed the landfall of Katrina showed why 
rehearsing plans was important for the success of disaster management. No matter how solid a 
plan looks in theory, when applied it may fall to pieces, and the only way to know is to test it out.  
 An ABC poll conducted on September 2
nd
 showed the largest criticism came down on the 
state and local government‟s (led by Governor Kathleen Blanco and Mayor Ray Nagin) inability 
to initiate the New Orleans evacuation plan in a timely manner (Langer, 2005). The inability to 
act, as demonstrated by Nagin waiting until 19 hours before the landfall of Hurricane Katrina to 
initiate the evacuation, was not an example of poor planning, rather, a result of lack of rehearsal 
(US Congress, 2006). A bipartisan report on the preparation and response to Hurricane Katrina 
found that FEMA and the Red Cross did not have the resources and logistics that were capable of 
dealing with the tremendous need of the people of the Gulf Coast (US Congress, 2006). These 
shortcomings would have become more apparent had there been a disaster management drill, and 
the problem would likely have been avoided.  
One reason Gustav was relatively less devastating to New Orleans compared to Katrina is 
the fact that it hit a greater distance away from the city at a lower intensity. Another reason was 
the preparations through drills and better planning. During the spring of 2006, Louisiana held a 
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hurricane drill to evacuate New Orleans, to “prevent the widespread confusion, especially among 
the poor, that accompanied the approach of Hurricane Katrina last year” (Plaisance, 2006). This 
test included bussing 80 volunteers to the convention center as a mock 3 hurricane was 
approaching the coast (Plaisance, 2006). The evacuation for Hurricane Gustav was much more 
successful, with close to 2 million civilians being evacuated, and the resulting damages of the 
storm were much less (Anderson, 2008). It was the disaster planning and rehearsal of that 
practice along with the drive created from the embarrassment caused by Katrina. 
Drills and rehearsals are just an important piece of the contingency planning as the plans 
development. While the plans may seem to work on the paper, when applied deficiencies become 
more apparent. This allows for the ability to continuously improve the response ability. In 
addition it provides an additional training opportunity for emergency response units. Most 
importantly, it saves lives. While it may be a minor inconvenience to the civilians in the area of 
the rehearsal, it will make a permanent difference when faced with a real disaster.  
 
4.5.1.3) Evacuation Planning: 
 
Evacuation planning is a key part of emergency management planning. An evacuation of 
1000 people or more occurs every three weeks on average (FHWA Primer 9, 2006). The 
majority of the occurrences are from natural or technological causes, with only six percent being 
from malicious acts. Between 1991 and 2003 there were 17 evacuations of 100,000 or more 
people with 15 evacuations related to hurricanes and the remainder responses to terrorist attacks 
(FHWA Primer 9, 2006).  
The Federal Highway Administration (FHWA) divides roadway evacuation planning into 
four phases: Readiness, Activation, Operations, and Return to Readiness. The Readiness phase 
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addresses ongoing planning. The Activation and Operations phases occur in response to a 
warning about an event and will be discussed in a subsequent section. The final phase is the 
Return to Readiness phase which includes conducting an after action review to determine what 
went well and what didn‟t as well as the transition back to the readiness phase (FHWA Primer 
29, 2006). 
The readiness phase is when the main planning effort occurs. The first step is to identify 
the stakeholders (including the private sector) in an evacuation and engage them in the planning 
process. Subject matter experts should be identified and also included in the planning process. 
Some examples of stakeholders are emergency managers, decision makers, transportation 
officials, first responders and volunteer organizations (FHWA Primer 13, 2006).  
Planning must be coordinated several levels up in government to ensure that the planning 
in one area is compatible with other localities. This is especially true in plans that include contra-
flow, an event in which both sides of a highway are adapted for travel in the same direction, 
because this device has a regional impact (Federal Highway Administration Primer 17, 2006). 
Mutual-Aid agreements should be developed with other localities or to higher levels of 
government in anticipation of a locality‟s resources being exceeded during an event (FHWA 
Primer 16, 2006). 
A database should be created to monitor the status of key roads and support equipment 
(FHWA Primer 11, 2006). This makes it easier for planners to take road capacity and other 
factors into consideration when writing plans. Communication is another important factor for 
which to plan. Without communication decision makers will not be able to gain an accurate 
picture of events to make decisions or to execute them properly (FHWA Primer 57, 2006). Plans 
should be developed to account for the flow of information during an event and how they affect 
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decisions that have already been made, or will be made. Information should be fed to an 
Emergency Operations Center (FHWA Primer 14, 2006). 
Plans must also be developed to deal with traffic incidents, such as a car accident, that 
occur during an evacuation. Plans should pre-position clean up and recovery assets throughout 
the evacuation area. This saves time for an accident cleanup, limiting the disturbance caused as 
much as possible (FHWA Primer 25, 2006). 
 The return of evacuees also needs to be addressed. While there is less of a time 
constraint, many of the same factors that affect the initial evacuation will impact the return. The 
FHWA coins this as a Tier II evacuation while the initial evacuation is called a Tier I evacuation 
(FHWA Primer 30, 2006). 
 While there were Federal plans in place for disaster management prior to Hurricane 
Katrina (Section 4.5.2) the plans in New Orleans were not developed thoroughly. The plan was 
refined and developed based on hurricanes that occurred in 1998 and 2004. The state discovered 
that conventional evacuations were inadequate and developed contra-flow plans on major 
highways. (Wolshon, n.d.)) The evacuations in 1998 and 2004 were slow and received a lot of 
criticism. However the two hurricanes did not hit in the areas anticipated, resulting in limited 
damage. This kept a lot of attention away from the plans. Evacuation plans are difficult to 
develop because the transportation systems were not usually designed for evacuation traffic and 
evacuees further deteriorate the situation by evacuating at the wrong time or waiting until the last 
minute (Wolshon, n.d.).  While the pre-Katrina plans at the local and state level systematically 
facilitated the evacuation of standard vehicles, they were thoroughly inadequate for citizens 
without vehicle transportation, medical patients, and others who needed assistance.  
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Prior to Hurricane Katrina, the exit capacity of New Orleans was estimated to be sixty-
seven percent in twelve hours (Samost, n.d.). During the storm, it was estimated that eighty to 
ninety percent of the city was able to evacuate conventionally in half the time that it was 
estimated to take (Wolshon, n.d.). The failure of the other ten to twenty percent to evacuate was 
not due to the highway system, but due to various other factors such as no transportation, low 
mobility, or a refusal to evacuate.  While the highway evacuation was successful, the evacuation 
by other methods was a failure. Between one hundred and three hundred thousand people 
remained in the city. The plan for evacuating the citizens who had low-mobility consisted of 
encouraging neighbors to help neighbors and deploying regional busses to move citizens to the 
Super Dome from different locations around the city (Wolshon, n.d.).  
 After Katrina, a large effort was placed on improving evacuation plans for future storms. 
To improve communication, New Orleans posts their evacuation plans online. A significant 
effort was invested in determining how to evacuate citizens with low mobility. In 2006 the 
FHWA prepared a report for Congress on evacuation planning for catastrophic hurricanes. The 
report states that local and higher governments were adequately prepared to handle non-
catastrophic evacuations but still face shortfalls in catastrophic hurricanes like Hurricane Katrina 
(FHWA-REP 25, 2006). The report recommends continued planning and rehearsals between 
different levels of government and across different areas of the region. Louisiana now publishes 
the statewide highway evacuation plan online depicting the different phases of an evacuation 
depending on where citizens are located, the contra-flow highway map, and the special 
procedures for entering the wrong side of the highway during contra flow operations.   
 The combination of better planning and preparedness, combined with the storm‟s lower 
intensity led to a more successful response to Hurricane Gustav. In this event, citizens were 
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evacuated by air, rail, car and bus. During a testimony to Congress, Lt. Governor Landrieu of 
Louisiana described some of the improvements in the government‟s response during Hurricane 
Gustav when compared to Hurricane Katrina. The state enacted a larger evacuation to include 
citizens with low mobility. Overall 1.9 million people were evacuated from southern Louisiana 
making it the largest evacuation in Louisiana history. The State also successfully conducted the 
largest evacuation of US medical patients to date, evacuating 10,400 patients (Anonymous 3, 
n.d.). There were 7,500 citizens who evacuated by rail and air (Anonymous 3, n.d.). 
 Evacuations are difficult to plan for but remain a key part of emergency management 
planning. Plans will continue to be refined after every storm or rehearsal and with the infusion of 
new techniques developed or acquired from sharing information. 
 
4.5.1.4) Protective Systems: 
 
Decisions have to be made concerning protective systems designed to protect the local 
population from natural disasters, like hurricanes, tornadoes, or some other predictable threat. 
One decision is whether or not protective systems are needed. Protective systems can be built to 
offer an increased protection for the people and buildings in the area. Such is true for New 
Orleans and the threat of a hurricane‟s storm surge. The storm surge is the most destructive part 
of a hurricane as it causes flooding (Daniel et al, 2007). Protective systems need to address this 
risk.  
In New Orleans, it was decided to build protective systems and they were under the control 
of the Corps of Engineers (United States Government Accountability Office, 2005). The two 
main protective systems in New Orleans were pumps located within the city limits, and levees 
built around it. Pump stations were constructed within the city limits to prevent flooding. Internal 
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outfall canals are used to transfer water that accumulated inside the city of New Orleans to the 
pump stations (Daniel et al, 2007). At the pump station, the water was pumped out of the city. 
This system was only designed for rain water, and could not handle the amount of water that 
flooded the city during the storm, resulting in the pumps becoming backed up and flooding, 
rendering them useless (Daniel et al, 2007).  
The levees consisted of earthen levees, I Walls, and T Walls. Figure 8 illustrates typical 
designs for I walls, T walls, and earthen levees. Earthen levees are mounds of earth compacted to 
form a barrier between a body of water and land that would otherwise be flooded if the levy was 
not there (Daniel et al, 2007). In New Orleans, this land was neighborhoods and business 
districts. The earthen levees around New Orleans needed to be raised.  In order to raise the 
earthen levees, the base needed to be increased (Daniel et al, 2007). Since most of the land 
leading right up to the edge of the levies had been developed, this option was not practical 
(Daniel et al, 2007). Instead, flood walls were constructed on top of the earthen levees. These 
walls could be either I walls, or T walls. An I Wall is a vertical wall built into the top of the levy, 
whereas a T Wall is a vertical wall built into a footing within the levy, resembling an inverted 
capital T (Daniel et al, 2007).  
Another decision that had to be made concerning the protective systems pertained to the 
repair of the levees that failed in New Orleans during Hurricane Katrina. The failures in the 
levees were caused by the storm surge. Of the 350 miles of protective walls, 169 miles of them 
were damaged during the storm resulting in about 50 separate rupture locations (Daniel et al, 
2007). These failures caused the massive flooding that produced so much destruction (Daniel et 
al, 2007). The Mississippi River-Gulf Outlet levees were overtopped by the storm surge and the 
water eroded them away, causing failures along that section. As well as being overtopped, four I 
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wall sections failed. During Hurricane Katrina, the only walls to fail were the I walls (Daniel et 
al, 2007). They were less expensive to build than the T walls, but the T walls proved to be much 
stronger (Daniel et al, 2007).  
It was decided that the Corps of Engineers would control the repair of the levee system 
following Hurricane Katrina (Santora, 2006). There were 52 specific parts of the levee system 
that needed to be repaired, and the Corps contracted this work out to private construction 
companies in Louisiana (Santora, 2006). The repairs included adding barrier gates to the mouths 
of drainage canals so that storm walls suspected of being damaged did not have to be rebuilt, and 
installing massive pumps in the drainage canals to pump storm water out of the city (Santora, 
2006).  Storm walls also were increased in height by about 3 feet. There was much questioning 
of the Corps‟ work in the repairs and many people doubted the repairs would stand their first test, 
Hurricane Gustav (Santora, 2006). When Hurricane Gustav hit the Gulf Coast, the work that the 
Corps had done to protect New Orleans performed as designed and there were no reported 
problems (Anonymous 2, 2008). 
 
 
 
Disaster Decision Making 
47 
 
Figure 8 –Diagram of Pre-Katrina I Wall, T Wall and Earthen Levee Designs 
 
 
4.5.2) Government Group Discussion: 
 
The Government Group represents decisions that would be encountered by the different 
Government levels once the threat of an imminent disaster was forecasted, during the disaster, 
and directly after the disaster had occurred. This group included decisions encountered by local 
government, state government, Federal government, National Guard military forces, Federal 
military forces, and FEMA. 
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Figure 9 - The Government Group (See Figure 6 for Complete Model) 
 
4.5.2.1) Local Government: 
 
  There were many decisions that had to be made by the local government during 
Hurricane Katrina. These decisions involved preparing for natural disasters, identifying the need 
for an evacuation, ordering evacuations, and recovery efforts.  
 There was a strong lack of any plan for an evacuation during the events associated with 
Hurricane Katrina in New Orleans. In June of 2004, FEMA contracted work on a New Orleans 
disaster plan to the firm Innovative Emergency Management (IEM) (Anonymous 1, 2008). The 
firm developed a model of a fictitious hurricane that would hit New Orleans and supposedly 
developed an emergency plan, but no plan exists at present (Anonymous 1, 2008). After 
Hurricane Katrina, the ensuing investigation uncovered no plan for an evacuation of New 
Orleans (Palast, 2006). Whatever the case, it can be assumed that there was no functioning 
evacuation plan that could be put into place during Hurricane Katrina.  
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 Historically, the mayors of New Orleans typically decided to not put time and effort into 
planning for the event of a hurricane. They viewed natural disasters as minor problems that could 
take a back seat to more pressing local matters, such as unemployment, crime, housing, or 
education (Congleton, 2006). They were limited to two, four-year terms of office, so they had to 
deal with pressing issues instead of thinking far in advance, especially if they were up for re-
election (Congleton, 2006). Many mayors would never even be confronted with a large hurricane 
threatening the city, because it happened so infrequently (Congleton, 2006). Furthermore, 
allocating city resources for hurricane protection would only benefit future mayors who would 
look well prepared, but there was no benefit for the current mayor (Congleton, 2006). Mayors 
instead allocated their resources to public works projects that would be visible to their voters like 
new roads, schools, libraries etc (Congleton, 2006).  
 Another decision that was made at the local government level was the decision to 
evacuate. Mayor Ray Nagin was the mayor of New Orleans at the time of Hurricane Katrina 
(Burby, 2006). When it became apparent that New Orleans would be in the path of Hurricane 
Katrina, FEMA members met with local officials in New Orleans. It was decided that emergency 
personnel and supplies would be set up at various locations along the expected hurricane impact 
area (Congleton, 2006). There were plans for moving large, portable pumps upstream from New 
Orleans that could be kept out of harm‟s way and keep the city from flooding; however this 
seems to not have been implemented (Congleton, 2006).  
 Mayor Nagin decided to order an evacuation of New Orleans, and officially ordered it on 
the morning of Sunday, August 28
th, 2005(Guiney, 2006). It was the local government‟s 
responsibility to plan and to implement the evacuation routes. Mayor Nagin‟s orders did none of 
this. His official plan was for the residents to pack up and evacuate the city. He gave no direction 
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in regards to where the evacuated people would go, or what route would be followed (Congleton, 
2006). This may be criticized now, but at the time it seemed like the correct decisions because 
individuals and families had the most at risk and had the best knowledge of their own 
circumstances and opportunities concerning an evacuation (Congleton, 2006).  
A large number of residents in New Orleans did not have the ability to evacuate on their 
own. To address this, Mayor Nagin decided to set up the New Orleans Superdome as a 
temporary shelter. The Superdome was staffed by local police, emergency staff, Louisiana 
National Guardsmen, and FEMA personnel who provided security and medical services for the 
people that stayed there (Congleton, 2006). Many residents chose to not leave their homes, 
businesses, etc and remained in the city. The Superdome could support the people who could not 
evacuate by their own means, but not all the people who chose to stay behind. It was not until the 
levees failed and portions of the city begin to flood that the Superdome became the refuge for 
more people than its capacity allowed (Congleton, 2006).   
 Once Hurricane Katrina passed by New Orleans and the levees began to fail, portions of 
New Orleans began to flood. New Orleans emergency services quickly began rescue efforts in 
the flooded areas. The New Orleans emergency staff was not capable of handling a disaster of 
this magnitude, especially since many had left the city with their families (Congleton, 2006). 
Mayor Nagin started calling for help from the State and Federal Government, but none seemed to 
come. It would be a total of 4 days after Hurricane Katrina hit New Orleans that relief would 
finally arrive for the people trapped in the city.  
 In comparison, the evacuation plan for Hurricane Gustav was much more successful than 
that for Hurricane Katrina. After the Katrina fiasco, the City of New Orleans revamped its 
evacuation plan. The new plan more clearly outlines the responsibilities of the Mayor. These 
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include initiating the evacuation and retaining overall control of the evacuation (City of New 
Orleans, 2009). The City‟s Office of Emergency Preparedness is to keep the Mayor updated at 
all times, advise him of courses of action, and communicate with State level officials about the 
evacuation (City of New Orleans, 2009). The Police Department is to control the traffic flow, 
keeping roadways open and cars moving, transport hospital patients, and direct evacuees to 
shelters once out of the danger area (City of New Orleans, 2009). Officers are to be placed at key 
intersections and roadways where they would manually direct traffic. The following time 
requirements have been imposed for an evacuation announcement: a Precautionary Evacuation 
Notice 72 hours before impact, a Special Needs Evacuation order 8-12 hours after the 
Precautionary Notice, and the General Evacuation Order 48 hours before impact (City of New 
Orleans, 2009). It has been determined that approximately 100,000 people in New Orleans could 
not evacuate by their own means, so shelters would be set up in schools, mostly,  to house them 
(City of New Orleans, 2009).  
 Hurricane Gustav was the first test of the revamped evacuation plan, and it was fairly 
successful. Two days before landfall, Mayor Nagin decided to once again order an evacuation of 
the city. This time however there would be no shelter set up in the city like the Superdome had 
been during Katrina, everyone was to be evacuated (Schafer, 2009). Nagin stated, “We want 100 
percent evacuation, it has the potential to impact every area of this metropolis area” (Williams, 
2008). Adequate transportation was arranged for all evacuees (Martinko et. al, 2009). Seventeen 
bus pickup sites were located throughout the city to transport residents out of New Orleans who 
could not get out on their own (Williams, 2008). Nagin over predicted the storm‟s size and 
capacity claiming it would be worse than Hurricane Katrina and other deadly storms (Williams, 
2008). Many residents reported the evacuation was much more orderly than for Katrina (Schiller, 
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2008). Homeland Security Secretary Michael Chertoff asserts that the reason that there were no 
dramatic stories of rescue or looting were because the evacuation was successful, there was no 
one in New Orleans when the storm came (MSNBC Staff, 2008).  
 
4.5.2.2) State Government: 
 
The National Response Plan defines the relationships and interactions between different 
levels of government during an event. It is meant to cover almost any type of event that has the 
need for emergency management. It was developed in response to the events of September 11
th
. 
A key premise of the NRP is that incidents are handled at the lowest level in government 
possible. (NRP 33). 
When a locality‟s resources are overwhelmed, they may seek out assistance from the state 
government. The governor of a state is responsible for coordinating state resources and has the 
authority to institute emergency police powers if necessary (NRP 26). The governor is also 
responsible for providing leadership and pubic encouragement during a declared emergency. The 
governor is in command of the states‟ National Guard forces, when they are called up by the 
Federal Government, and may use them to assist during an emergency (NRP 26).The state 
government is responsible for ensuring that local emergency plans are developed and that they 
are compatible with plans from higher levels of government (NRP 26). It is unclear what the 
method of enforcement is.  
The National Incident Management System was developed to enable consistency in large 
emergency management situations; it defines a framework for different leaders on how to 
manage the response to an event. It was created under the same congressional executive order 
that created the National Response Plan. While the National Response Plan defines responses for 
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certain situations, the NIMS describes the general organization for managing incidents and 
provides generic processes on how to respond to an event. The National Response plan is an 
application of the NIMS (NRP Brochure 2). The standardizations that were developed for it 
allow interpretation between different levels of government and agencies (IS-700 10). Figure 10 
shows an example organization of a joint field office, which would be created temporarily in 
response to a natural disaster (NRP 47). When communication works properly, this configuration 
allows for unity of command and good situational awareness, which are important to a successful 
disaster response.  
 During Hurricane Katrina local governments quickly became overwhelmed and looked to 
state governments for assistance. Simultaneously the state government in Louisiana also became 
overwhelmed and reached out for limited federal assistance. However the Louisiana state 
government refused to accept the severity of the situation and turned down several offers that 
would have helped during the situation (Schneider 1). The governor initially refused to declare a 
state of emergency, which would allow for more federal assistance, declare martial law, or allow 
federalized National Guard troops to aid. This would have engaged other states to commit 
National Guard forces, who in some cases were already prepared to go but were waiting on 
administrative clearance (Schneider 1). All aspects of the response by the state government have 
been thoroughly criticized since the hurricane by public and private sources. It was clear that 
much more was needed for a successful disaster response.  
 During Hurricane Gustav, the state government implemented plans developed after 
Hurricane Katrina. A state of emergency was declared seven days prior to the anticipated 
landfall, and the state emergency operations center was activated 6 days prior (LA Public Square 
4). The situation was escalated through the chart in Figure 11 much earlier than during Hurricane 
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Katrina.  During the activation period, shelters were prepared and supplies and transportation 
assets were pre-positioned.
 
Figure 10 - Sample Headquarters Arrangement from NRP 
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 The main problems during Gustav were the availability of supplies from the Federal 
government. To remedy the problem, the state took the initiative and acquired what was needed 
themselves, hoping to be reimbursed later (LA Public Square 5). An example of this is when the 
governor ordered the state to buy generators to power gas stations (LA Public Square 5).  
 During testimony to Congress, Lt. Governor Landrieu of Louisiana described some of the 
improvements in the government‟s response during Hurricane Gustav when compared to 
Hurricane Katrina. The state enacted a larger evacuation with increased modes of transportation 
including rail and air transport. The state also conducted the largest evacuation of US medical 
patients to date (Landrieu 2). Landrieu says that coordination with the regional FEMA office was 
smoother and that overall the improvement in planning since Hurricane Katrina positively 
increased the outcome (Landrieu 3). However after noting the improvements, Landrieu is quick 
to point out the need for continued improvements. He says that there were still problems with the 
chain of supplies coming down from higher levels of government, including basic supplies such 
as food and water (Landrieu 4). He goes on to stress the need for the continuation for plans 
development to prepare for future events and makes several recommendations.   
 The improved state government leadership and planning in conjunction with a less 
powerful storm led to the large improvement in state government performance during Hurricane 
Gustav when compared to Hurricane Katrina. This led to a much more favorable outcome. 
However the outcome was not perfect and it is clear that no matter how good planning or 
leadership is during a crisis, there is always room for improvement.  
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4.5.2.3) Federal Government: 
 
A key premise of the NRP is that incidents are handled at the lowest level in government 
possible (NRP 33). When locality‟s resources are overwhelmed, they may seek out assistance 
from the state government who can then seek Federal assistance if its capability is exceeded 
(NRP 26). The response to an event can become Federally controlled when they are deemed to 
be of national significance. The quotation bellow defines the criteria for being of national 
significance.  
1. A Federal department or agency acting under its own authority has requested the 
assistance of the Secretary of Homeland Security. 
2. The resources of State and local authorities are overwhelmed and Federal assistance has 
been requested by the appropriate State and local authorities.  
3. More than one Federal department or agency has become substantially involved in 
responding to an incident. 
4. The Secretary of Homeland Security has been directed to assume responsibility for 
managing a domestic incident by the President. (NRP 22) 
 
The NRP defines the roles of different members of the Federal government. The 
Department of Homeland Security is a main entity in dealing with Federal-level incidents and in 
emergency planning. The Secretary of Homeland Security is the main official responsible for 
dealing with domestic events (NRP 27). The Secretary becomes responsible for coordinating the 
federal response when the previously mentioned four conditions are met. 
The other main government departments are the Department of Justice and the 
Department of Defense. As the head of the Department of Justice, the Attorney General is the 
chief law enforcement officer in the United States and is responsible for leading criminal 
investigations, usually through the FBI (NRP 27). The Department of Defense usually performs 
a supporting role as directed by the President. There are many other government agencies 
involved in disaster management with different levels of participation depending on the type of 
event. For example the Department of Energy would have a significant involvement in a nuclear 
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event (NRP 28). A homeland security Emergency Operations Center (EOC) is staffed twenty-
four hours a day, seven days a week to monitor incidents that may develop national importance. 
A similar EOC at the FBI, the Strategic Information and Operations Center has operational 
control of the response to terrorist events (NRP 24, 44). Figure 11 shows how an incident can 
draw support from higher levels of government depending on the severity of the event (NRP 93). 
During Hurricane Katrina, local and state governments were quickly overwhelmed by the 
situation and Federal assistance was made available. However the response was not quick, 
forceful, or substantial enough to remedy the situation. For example the state government of 
Louisiana denied some Federal offers of assistance and initially the Federal government was 
unwilling to force it on them or take full command of the situation (Schneider 1). The 
progression depicted in Figure 11 occurred far too slowly. By the time that the Federal 
government took control of the situation, it was too late for salvaging.  
 During Hurricane Gustav the Federal government acted much faster and implemented 
plans developed after Hurricane Katrina. The progression depicted in Figure 11Figure 11 
occurred much earlier in the process. The government mainly acted through the Federal 
Emergency Management Agency (see section 4.5.2.6). The Lt. Governor of Louisiana during the 
storm testified about the federal response. He said that the state worked well with the Federal 
government and that a coordinated response based on past collaboration occurred (Landrieu 3). 
He also noted areas for improvement, including the further refinement of the supply chain to 
ensure that supplies reached those who need it faster. He also notes an incident where equipment 
that was supposed to be provided was not, and that the state had to procure the items on its own 
(Landrieu 4). 
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Figure 11 - The Escalation of an Event from Local to Federal Involvement as Described in 
the NRP 
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The Federal response to Hurricane Gustav was an improvement over Hurricane Katrina, in the 
same manner that the state government improved their response. The coordination and increased 
situational awareness during Hurricane Gustav led to a more successful response.  
 
4.5.2.4) National Guard: 
 
The National Guard of the United States is the reserve military force composed of 
federally recognized state militia members. It is composed of the Army National Guard as well 
as the Air National Guard. The governor or Adjunct General of each state can activate the 
National Guard to active duty to respond to certain domestic disasters and emergencies such as 
hurricanes. While governors only have the ability to call up their own guard troops, there are 
instances that deal far more damage that one state can handle alone. Governors may request aid 
from other governors to deploy their guardsmen as federally commanded troops in times of 
national emergency, which can only be declared by the President of the United States or the US 
Congress.  
The National Guard played a major role in providing relief and recovery efforts. 
Thousands of National Guard troops came from Mississippi, Alabama, and Florida to New 
Orleans the day following landfall of Hurricane Katrina, while Louisiana National Guard had 
called almost 3,500 of its members to state active duty (Miles, 2005). The United States Northern 
Command established Joint Task Force Katrina based out of Camp Shelby Mississippi with 
approximately 58,000 troops in total responding to the emergency (Miles, 2005). Within several 
hours of the storm the troops were in the flooded streets and in the air saving lives. “As a result 
they were called the most well prepared agency responding to the disaster” (National Guard, 
2005). The guardsmen took on the roles of security, damage control, humanitarian relief, search 
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and rescue, and repairing structures. While still facing deployments in Iraq totaling about 3,000, 
Louisiana Guardsmen assisted state police with the evacuation of New Orleans as well as helping 
to establish more than 120 shelters throughout the state as well as completing other missions 
(Meeks, 2005). 
Much of the same action and results from the National Guard followed in Hurricane 
Gustav three years later. They were able to execute their mission with their limited supplies and 
manpower. Although the state leadership had learned from the last disaster that was Hurricane 
Katrina, they had not learned how to effectively use the abilities of the National Guard. 
However, by being called upon earlier by the state, The Guard was able to be mobilized more 
efficiently.  
The military in general has always excelled in their leadership and rank structure. This 
well-organized machine was one of the greatest assets during the Hurricane Katrina and Gustav. 
Much of the manpower needed to assist in the response to either disaster couldn‟t have been 
achieved if it were not for the National Guard.  
 
4.5.2.5) Federal Military: 
 
Two days after Hurricane Katrina Hit New Orleans, President Bush met with Governor 
Kathleen Blanco and Mayor Ray Nagin on Air Force One as it was parked on the runway of the 
New Orleans International Airport.  President Bush told Gov. Blanco that he had Federal troops 
ready to enter Louisiana and aide in relief efforts; his one condition was that all troops answer to 
the White House.  President Bush made this mandate for one very important reason, to create a 
unity of command.  Without a centralized and hierarchical command structure, decisions come 
from a myriad of people, most of whom are unqualified.  This can lead to disastrous situations 
where the relief effort is torn in many different directions and excess collateral damage occurs 
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because of it. Governor Blanco's response is best told by Mayor Nagin, “She said she needed 24 
hours to make a decision. It would have been great if we could have left Air Force One, walked 
outside, and told the world that we had this all worked out. It didn't happen. And more people 
died.”  
 Events like this were all too common during the relief effort following Hurricane Katrina. 
Too many leaders were incompetent, they did not know how to make the hard decisions and 
hesitated, as seen above, and when action was taken it was often too late or the wrong decision 
all together.  Proper leadership can take a given relief workforce and increase its effectiveness, 
poor leadership can hinder that same workforce and bring their effectiveness to an insignificant 
afterthought (US ARMY FM7-8. 1995). Mayor Nagin saw firsthand how effective leadership 
turned his city around. He said the following in regards to General Russel L. Honoré (US Army) 
(O'Brien, 2005), the commanding general of the Joint Task Force Katrina, the Federal military 
relief effort in the aftermath of Hurricane Katrina, “Now, I will tell you this -- and I give the 
President some credit on this -- he sent one John Wayne dude down here that can get some stuff 
done, and his name is [Lt.] Gen. [Russel] Honoré. And he came off the doggone chopper, and he 
started cussing and people started moving. And he's getting stuff done.” 
 When the Federal military was allowed into New Orleans and the surrounding parishes, 
immediate improvement was apparent.  Under the command of General Honoré, Joint Task 
Force Katrina was able to restore order, and provide the means necessary to bring supplies to the 
people who desperately needed it (O'Brien, 2005). Joint Task Force Katrina, along with the US 
Army Corps of Engineers, was able to provide the infrastructure to access some of the most 
flooded parts of New Orleans, bringing the first aid in almost a week to some.  The aid granted 
by the Federal Military, once allowed, was the turning point in storm recovery. 
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 The Federal military's involvement in response to Hurricane Gustav cannot be classified 
as a relief effort, because it was a proactive approach that started by staging well-equipped and 
well-trained troops close enough to the areas that were projected to need them, but far enough 
away not to sustain losses.  Under the control of the U.S. Coast Guard's Eighth District 
Command and Incident Management Team, relief efforts were planned ahead of the storm 
making landfall and were set-up so that rescue and relief operations would commence 
automatically, with no bureaucratic go ahead needed.  Incidentally during Hurricane Katrina, a 
fleet of search and rescue boats were staged and ready to be deployed when a bureaucracy held 
them in their moorings because they did not have proof of insurance (Jindal, 2008) The 
leadership provided by the U.S. Coast Guard was ideal for the search and rescue operations in a 
flooded environment (Gonzalez, 2008). 
 
4.5.2.6) Federal Emergency Management Agency (FEMA): 
 
The Federal Emergency Management Agency (FEMA) is the agency that is charged with 
guiding the federal response to disasters in the United States, both natural, and manmade.  This 
role put the preparation before Hurricane Katrina and the recovery after squarely on FEMA's 
shoulders.  The head of FEMA at the time was Michael Brown. Brown had been director of 
FEMA since 2003, but his actions during Hurricane Katrina prove that he was unqualified and 
inexperienced in emergency management. He joined FEMA in 2001 as legal counsel to his 
friend, FEMA director Joe Allbaugh (Washington Post, 2005). When Allbaugh left FEMA in 
2003 Brown assumed his position as director. Prior to joining FEMA, Brown spent a decade as 
the Stewards and Judges Commissioner of the International Arabian Horse Association, but had 
never worked in the field of emergency management (Washington Post, 2005). During the 
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course of recovery efforts in Louisiana and throughout the Gulf Coast after Hurricane Katrina, 
his lack of leadership ability and emergency management experience became painfully clear. 
 On August 31, 2005 at 12:20 PM the email shown in Figure 12 was sent to Brown from 
Marty Bahamonde, a FEMA field agent in New Orleans. 
 
Figure 12 – Brown Email 1 
Brown‟s response is shown in Figure 13.  
  
Figure 13 – Brown Email 2 
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 On August 31, at 12:20 PM, Director Brown had first hand testimony from a FEMA 
agent in the field that the conditions were "deplorable" and that "many will die within hours" and 
his sole action on the matter was to casually ask if there was anything specific that could be 
done.  His response demonstrated a clear lack of initiative and leadership. It is the position of the 
individual of the lowest rank in an organization to assume the role of the instruction executer; to 
be given an order from a higher rank and execute it with minimal mental intervention (USA 
FM7-8, 1995).  Brown, in this instance and throughout his time as FEMA director, played the 
role of the lowest rank, even though he was the highest ranking individual within FEMA.  In 
situations where he should have been looking at the big picture and identifying areas and facets 
of the recovery operation that needed attention or problems that needed to be resolved, and then 
passing that order down his chain of command, he was instead, not taking any action and waiting 
for his field agents to act without orders and then receive reports on the situation (USA FM7-8, 
1995).  When he received information from the field that the situation was dire, he asked the 
lower ranking individuals of his organization what he should be doing, instead of making the 
executive decisions to resolve the situation. 
 The failures of the FEMA leadership during the hurricane Katrina relieve efforts are not 
contained solely to Brown.  On August 29, 2005, an email was sent up the chain of command 
relaying a TV news report of a levee breach occurring along the Industrial canal at Tennessee St., 
which was expected to spill 3 to 8 feet of water into Arabi and the 9th Ward of New Orleans 
(WWL, 2005). Another email, independent of the first, further informed the FEMA staff of 
failing levees in New Orleans is shown in Figure 14. 
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Figure 14 – Brown Email 3 
Brown‟s Response is this email is shown in Figure 15. 
 
Figure 15 – Brown Email 4 
His response clearly demonstrates a breakdown of communication and proper leadership 
at several levels.  In order for the Director of FEMA not to know, of the arguably most 
destructive event of the week following Katrina, communication and coordination between 
several levels of leadership within FEMA had to have failed.  This process of FEMA personnel 
on the ground receiving little to no guidance or support from the upper echelons of leadership 
was the norm throughout the recovery process for the Gulf Coast after Hurricane Katrina. 
  FEMA's actions before, during, and after hurricane Gustav were of a completely different 
nature.  FEMA took a proactive approach to disaster management. FEMA, along with the Coast 
Guard, Defense Department and National Guard put more boots on the ground, equipment, and 
emergency supplies along the Gulf Coast than they did during Katrina. FEMA also increased its 
specialized search and rescue teams operating in the area from 7 to 18. In an attempt to prevent 
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the fiasco that occurred when FEMA sent too little food and water too late, they had 240 trucks 
of water and packed meals, plus 400 more trucks of blankets and cots staged just outside the 
affected area prior to the storm making landfall (Hernandez, 2008).  Homeland Security 
Secretary Michael Chertoff, under whose supervision FEMA falls, said before he flew Sunday to 
Louisiana, all relief and rescue agencies were prepared for the worse, and to improvise, if 
necessary. Louisiana officials also learned the costly lesson from Katrina, by rehearsing large 
scale movement of aid and evacuees; they were able to much more effectively execute the 
evacuation.  Louisiana Gov. Bobby Jindal said 1.9 million state residents evacuated before 
Gustav hit the area.  Although FEMA head David Paulison was overly boastful when he said so, 
he commented that the evacuation was "one of the most successful and most well-coordinated 
evacuations" that he knows of (Hernandez, 2008). FEMA was able to take the lessons from its 
robust and plentiful failures during hurricane Katrina and directly apply them to hurricane 
Gustav; that, coupled with new leadership, led to the drastic improvement in recovery efforts. 
 
4.6) Hurricane Katrina Model Test: 
 
 This section serves as a sample test of the model and possible decisions that would be 
encountered during a disaster response. It follows some events from Section 4.5 that occurred 
during Hurricane Katrina to show how the model should be used. This section follows the 
planning group and government group sections of the model, illustrated in Figures 16 and 17 
The threat of Hurricane Katrina was received before landfall as depicted by the top 
bubble in the model. The local government in New Orleans consulted plans. State highway plans 
had been developed based on 1998 and 2004 hurricanes but were not adequate for a storm as 
catastrophic as Katrina (NAE). There is a controversy surrounding whether a local plan existed 
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at all in New Orleans (Palast, 2006).  
 The Mayor of New Orleans decided to evacuate the city before the storm hit (Guiney, 
2006). Consultations were made with higher levels of government but poor communication and 
coordination existed between the entities. Higher levels of government had very poor situational 
awareness going. Interaction among government groups was very poor. The communication 
linkages depicted by the model were not followed. This caused an uncoordinated response with 
an unfavorable outcome. 
 
Figure 16: Planning Group Model 
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Figure 17: Government Group Model 
 
4.7) Hurricane Gustav Model Test: 
 
 This section serves as a sample test of the model and possible decisions that would be 
encountered during a disaster response. It follows some events from Section 4.5 that occurred 
during Hurricane Gustav to show how the model should be used. This section follows the 
planning group and government group sections of the model, illustrated in Figures 16 and 17 
The Threat of Hurricane Gustav was established at least six days prior to its landfall (LA 
Public Square 4). The local Government consulted plans that had been updated or improved 
since Hurricane Katrina as depicted in the model. The feedback arrow from the aftermath shows 
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where lessons learned were added to the plans, and lines depict the consultation of the local 
government to the planning group. The Mayor of New Orleans (the local government) decided to 
evacuate 2 days prior to the storm (Schafer, 2009). This decision was in the center of the model.  
At the same time consultations were made with higher levels of government and all of the 
different government entities were in communication with each other as depicted by the 
connections between the different bubbles depicting government entities.  For example, the 
Louisiana State EOC activated 6 Days prior to landfall (LA Public Square 4). Coordination was 
successful between different entities (Landrieu 3). The government was prepared for rescues in 
case the situation deteriorated but it was not necessary. (MSNBC Staff, 2008). 
In this case the model was followed and the outcome was relatively positive.  
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5.0) Analysis: 
 
5.1) Analysis Framework 
 
The following sections outline the framework that was developed from the material 
gathered through this project. These consist of the elements that make up a desirable planning 
group and government group, and these elements provide a base for analysis.  
5.1.1) Planning Group Analysis 
 
When evaluating the response to a natural disaster, the first step is to take a look at the 
planning and preparation for each incident that occurred. A well-established and detailed 
planning group is comprised of: engaged partnerships, tiered response, and a unity of effort 
though an integrated command (National, 2008).  
 Engaged partnerships are local entities interacting with one another and outside 
organizations to provide aid to the places it is needed.  The needs and abilities of leaders at all 
levels need to be actively communicated and known so that in a time of crisis there is less 
confusion and leaders are less likely to be overwhelmed. The private sector must also be 
responsible for any support that is promised during a time of emergency, such as transportation, 
food, shelter, or other aid. As roles and responsibilities are defined, the ability to spread the 
responsibility between reliable sources reduces the strain on any one of those individual sources. 
Put simply, the more cooperation and understanding the better the outcome.  
 Tiered response is the escalation of resources per level of government. While disaster 
response may be the primary duty of local governments for first response, there are some 
instances that require the immediate attention of state and Federal government. Such would be 
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the case in a direct impact by a hurricane or major earthquake. Local government will not be able 
to manage the disaster alone. The ability of state and Federal government to take control of 
disaster management while keeping the interests of the local population in mind is essential to 
tiered response.  
 Unity of effort through integrated command is the centralization of command personnel 
in such a way that all information gathered is sent to them and all executive decisions come from 
them. The flow of information is key to the decision making process, as is integrated command. 
It is important for every incident to have one person with the responsibility and authority to 
direct tactical actions. When lacking a single authority, chaos easily arises on the basis of 
jurisdiction or miss-communication in multi-agency incidents.  
 The development of all mentioned aspects of a developed plan leads to the ability to act 
at a moment‟s notice. To have the training, resources, and initiative to provide aid in an 
automated response allows for a disaster management process to be the most successful it can be.  
  
5.1.2) Government Group 
 
 Following the planning group, the government group must be investigated next when 
evaluating a disaster response. This group deals with all actions and decisions made by the local 
government, the state government, and the Federal government. An effective government group 
consists of: proper foresight, a unity of effort through integrated command, competent 
leadership, the ability to take initiative, and a lack of bureaucratic overhead.  
Proper foresight involves making decisions that will be beneficial in the long term. 
Proper foresight is not so much temporary solutions, but rather more permanent plans. Potential 
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problems should be identified that could arise with different decisions and practical solutions 
need to be formulated for them.   
Unity of effort through integrated command again is the centralization of command 
personnel in such a way that all information gathered is sent to them, and all executive decisions 
come from them. All commands need to come from a centralized control center and all 
information should flow to it. The centralized command is important because for every disaster 
response, one person or a small group of people should have the responsibility and authority to 
direct all actions. When a unified command is lacking, chaos easily ensues as the basis of 
jurisdiction is questioned or miss-communication among those involved ensues.  
Competent leadership is needed at all government levels. A weak leader can often be the 
Achilles heel of an otherwise strong team. Leaders need to be experienced and qualified for their 
positions. Someone appointed to this position should have experience in this particular area and 
have proven they are effective. They should be appointed on the base of merit, not politics.  
The ability to take the initiative involves taking actions when it needs to be taken. They 
should not be waiting around for an explicit order to do something when they already see it 
needs to be done. This can be anything from an implied task for their specific role in the disaster 
response to using common sense. For instance, if a field agent has a supply of drinking water in 
their charge and they are in an area with people who have not had clean water for weeks, the 
agent should take the initiative and distribute the water. This type of thinking should be used at 
all levels of a response, from the field agent to the state governor and beyond, though it‟s more 
important at lower levels in the chain of command.  
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There should be a lack of bureaucratic overhead in all government levels during disaster 
responses. Instead, a centralized, predetermined command structure should be set up and used to 
make all decisions and resolve all issues. This command should be free of all bureaucratic 
intervention. The command source should not have to alter their plans or decisions to meet the 
wishes of a politician or another official not directly involved with the disaster response. The 
command should be free to get the job done, not appease elected officials.  
If these elements of a government group are present, leaders will be able to orchestrate a 
more efficient disaster response. Proper foresight, unity of effort through integrated command, 
competent leadership, initiative, and a lack of bureaucratic overhead all place capable leaders in 
positions where they can be most effective, using the tools given to them to accomplish their 
mission. 
 
5.2) Final Analysis 
 
 Throughout the review of the material of this project, several trends became visible, such 
as the poor performance during Hurricane Katrina and then the improvement during Hurricane 
Gustav. The following sections provide a formal analysis using the analysis framework 
previously laid out. 
5.2.1) Planning Group 
 
 There were no engaged partnerships reported during Hurricane Katrina. This does not 
mean that they did not exist, but if they did, they were not deemed noteworthy by anyone present 
to mention in later testimonies. Therefore, it can be assumed that if there were any examples of 
engaged partnerships during Hurricane Katrina, it was probably not very effective. 
Disaster Decision Making 
74 
 A tiered response was not effectively achieved during Hurricane Katrina either. The local 
government (The city of New Orleans) called to the state government (Louisiana) for aid in the 
days following Hurricane Katrina because they had overstretched their resources. The state 
government didn‟t have enough resources and the resources they had, they were not using 
effectively. The Federal government offered to send aid to Louisiana Governor Kathleen Blanco, 
but the Governor was slow to respond, wasting precious time. Basically, the local, state and 
federal level governments did not work together effectively.  
 There was also no unity of effort through an integrated command during Hurricane 
Katrina. This was not planned for at that time, and subsequently has become one of the key 
criticisms that have come from Hurricane Katrina. The different levels of government and 
agencies tended to worked independently with little cooperation at best.  
 
5.2.2) Government Group 
 
 Proper foresight was strongly needed by all the levels of government involved. For 
example, there were no real plans for evacuating the city of New Orleans before Hurricane 
Katrina. When Katrina‟s impact was imminent, hasty plans were developed for the evacuation of 
the city. It was determined that everyone in the city was to leave by their own means. However, 
over 100,000 residents of New Orleans had no means to evacuate the city, and were forced to 
stay.  
 At the all the levels of government, there was no unity of effort through unified 
command. Leadership within FEMA, other agencies and all the levels of government were 
unable to agree on what the state of the situation regarding Katrina was at all times. This was 
caused by a lack of communications between everyone involved.  
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 There was a lack of competent leadership during Hurricane Katrina as well. The outcome 
of the relief efforts was directly linked to the caliber of leadership at all levels. During Hurricane 
Katrina, leadership seemed to be failing at almost every level. Because the success of a relief was 
directly proportional to the competency of leaders involved, the relief proved highly ineffective. 
While there were incompetent leaders at all levels, the best example of one during this time 
would be Louisiana Governor Kathleen Blanco.  Blanco openly refused aid to her state, even two 
days after the Hurricane, when the deplorable conditions of the Gulf Coast had been broadcast 
widely. Governor Blanco denied aid from several sources, most notably, the New Mexico 
National Guard who had been offering their aid since two days before the storm hit. When 
President George W. Bush flew to New Orleans to lend his personal assistance in the matter, he 
offered Gov. Blanco federal troops. Gov. Blanco said she needed 24 hours to make up her mind, 
further extending the cost of life and property in the wake of Hurricane Katrina. 
 There was also a strong lack of initiative on all levels of government involved. When 
FEMA agents in the field told their superiors about the deplorable situation they were in, they 
expected to be given step-by-step instructions on how to solve their problems. Instead of taking 
the initiative and providing the much needed resources they were entrusted with, FEMA agents 
did complete the implied tasks associated with their mission and waited for orders to take action. 
The leadership of FEMA further exacerbated this situation by not providing the agents in the 
field with proper direction or the proper resources to accomplish their relief missions. 
 Some bureaucratic overhead occurred during Hurricane Katrina. In an ideal situation, this 
should not be happening. The officials directly in charge of the disaster response should not be 
trying to appease bureaucrats when they should be spending their time on more important things, 
like getting aid to locations in need of it. An example of this is best stated by Gov. Bobby Jindal: 
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"During Katrina, I visited Sheriff Harry Lee, a Democrat and a 
good friend of mine. When I walked into his makeshift office I‟d 
never seen him so angry. He was yelling into the phone: „Well, I‟m 
the Sheriff and if you don‟t like it you can come and arrest me!‟ I 
asked him: „Sheriff, what‟s got you so mad?‟ He told me that he 
had put out a call for volunteers to come with their boats to rescue 
people who were trapped on their rooftops by the floodwaters. The 
boats were all lined up ready to go - when some bureaucrat showed 
up and told them they couldn‟t go out on the water unless they had 
proof of insurance and registration. I told him, „Sheriff, that‟s 
ridiculous.‟ And before I knew it, he was yelling into the phone: 
„Congressman Jindal is here, and he says you can come and arrest 
him too!‟ Harry just told the boaters to ignore the bureaucrats and 
start rescuing people" 
  
5.2.3) Improvements with Hurricane Gustav 
 
In regards to the framework that was previously laid out, Hurricane Gustav was a much 
more successful disaster relief than Hurricane Katrina. The drills and rehearsals conducted after 
Hurricane Katrina clearly had an impact on the success of the relief force for Hurricane Gustav.  
 The planning group had a clear improvement. The tiered response approach seemed to 
successfully work during Gustav. The increased emphasis on planning and rehearsals for disaster 
management that came after the failures during the Katrina relief efforts is visible in the scale 
and efficiency of the Hurricane Gustav relief efforts. Because of these extensive rehearsals, 
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crews were well practiced in their immediate actions and were able to much more effectively 
provide relief. Relief and rescue crews were stationed outside the immediate impact area and 
were given instructions to act as soon as the storm passed. All levels of the government and 
agencies worked cooperatively and accomplished their mission together, successfully putting 
into place a unified effort through integrated command. There were no engaged partnerships 
reported during Hurricane Gustav, though they were not needed as much as during Katrina, 
because the destruction associated with Gustav was much less than that of Katrina.  
 The government group also had a clear improvement. Proper foresight was used during 
Hurricane Gustav, partially in response to glaring inadequacies seen during Hurricane Katrina. 
The previous example during Katrina regarding the evacuation shows clear improvement. During 
the evacuation for Hurricane Gustav in New Orleans, bus pickup sites were located at various 
locations throughout the city to transport evacuees without transportation out of the city. As 
previously mentioned, the unity of effort through integrated command was much more 
successful during Hurricane Gustav. Leadership was also more effective. Competent leaders 
were located at all levels of the government during the disaster response for Hurricane Gustav 
resulting in a successful response. Leaders and officials took more initiative during Hurricane 
Gustav. This was because leaders in the field and command centers had better trained staffs and 
did not have to micro-manage their workforces. There were no reported cases of bureaucratic 
overhead during Hurricane Gustav, allowing the disaster response leadership to effectively do its 
job.  
 All of these factors fed into each other to produce a vastly more successful evacuation 
and relief effort than what occurred during Hurricane Katrina. With these major improvements, 
there is still room to improve.  Recovery is even still taking place from Hurricane Katrina. 
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National Guard troops did not leave the city until 2009 (Foster, 2009).  Disaster management 
needs a high degree of planning, rehearsals, coordination, communication and leadership to be 
successful. However, there is no way to be prepared for every possible event regardless of the 
planning or leadership. Leaders must be prepared to expect the unexpected and be able to 
improvise, adapt and overcome, much in the same way that military leaders are taught during 
their training.  
 Table 2 shows a summary of the composition of a successful planning group and Table 3 
shows a summary of a successful government group and if they were achieved during Hurricanes 
Katrina and Gustav.  
 
 
Table 2: Planning Group Analysis 
Planning Group Hurricane Katrina Hurricane Gustav 
Engaged Partnerships None Reported None Reported 
Tiered Response Not Achieved  Achieved 
Unity of Effort Through 
Integrated Command 
Not Achieved Achieved 
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Table 3: Government Group Analysis 
Government Group Hurricane Katrina Hurricane Gustav 
Proper Foresight Not Achieved Achieved 
Unity of Effort Through 
Integrated Command  
Not Achieved Achieved 
Competent Leadership Not Achieved Achieved 
Initiative Not Achieved Achieved 
Lack of Bureaucratic 
Overhead 
Not Achieved None Reported, Achieved 
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6.0) Conclusion: 
6.1) Conclusions 
     This goal of this project was to help set the framework for standard criteria that must 
be met for the successful execution of a disaster response at the local, state and federal 
government levels. In accomplishing this goal the project took into account:  
-  The decisions made at all levels of government as well as the criteria for those decisions 
-  The use and management of available recourses and their capabilities  
-  The escalation of command, authority, responsibility 
-  Interaction between different government levels 
Through this project, a model of the decision making process during a disaster response 
was created, as is outlined in Chapter 5. The model consisted of two major groups, the planning 
group and the government group. It was determined that an ideal planning group includes 
decisions that demonstrate engaged partnerships, tiered response, and a unity of effort though an 
integrated command. An ideal government group consists of decisions that address proper 
foresight, a unity of effort through integrated command, competent leadership, the ability to take 
initiative, and a lack of bureaucratic overhead.  
The analysis of the material gathered through this project resulted in the emergence of 
several visible trends in the decision making process during Hurricane Katrina and Hurricane 
Gustav. Competent leadership is needed at all government levels for a successful disaster 
response. Drills and rehearsals need to be scheduled and conducted. More initiative needs to be 
taken by officials in all government levels. There was a clear improvement the decision making 
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process during Hurricane Gustav compared to Hurricane Katrina, but there is still room for 
improvement. It has been realized that a perfect system is impossible to create due to the 
unpredictability of this type of work and the variables associated with it. Nevertheless, perfection 
should be strived for to insure the system functions as well as it possibly can. Performance of the 
system should always be analyzed after use, and further improvements identified and 
implemented.               
There are several limitations to the analysis.  First, the material gathered in this study 
does not cover every possible entity involved in a disaster response. There are agencies that have 
been overlooked or chosen to be ignored due to the time constraints of this project. These 
decisions limited the scope of the project to a manageable size. Second, the results and analysis 
of this follow from the authors‟ analysis of the compiled data, and another person tasked with the 
same study might develop different conclusions from additional data.  
  Through the results and analysis, several recommendations can be made for the disaster 
response decision-making process. The first recommendation is to make a plan. It is important to 
make a plan before beginning to give orders. Even if the event in question is something that 
could be anticipated and no plans are currently in place for it, a plan is still needed before actions 
can be taken. Once a plan is made, drills and rehearsals need to be conducted to ensure everyone 
involved knows what their job is and how to do it. Everyone involved in the disaster response 
should know what their job is and how they are to do it. This is especially important because no 
plan ever goes exactly as it should, but knowing what exactly needs to be done makes it easier 
for one to adapt to variables. Competent leaders are needed at all levels of leadership. Competent 
leaders know how to make the next two recommendations on their own. Decisions need to be 
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made. There were instances during the events of Hurricane Katrina when officials should have 
been making a decision, but did not. Even if it turns out to be the wrong decision, simply making 
one is generally better than sitting around and doing nothing. Another recommendation is that 
officials and agents on the ground need to take the initiative when they see it fit and not wait for 
the order. There were many times when an agent was waiting for their commander to give them 
the order to do something, when it was clear to them that it needed to be done with or without the 
authorization of their superior. 
  The implications of these recommendations may not be the most popular, but are very 
necessary. First, incompetent leaders need to be taken out of leadership positions and replaced by 
competent leaders. This simple action will probably address most of the other recommendations. 
Competent leaders will make a plan, make decisions, and will take the initiative. Making plans 
requires considerable energy at present to prepare for the future. It may seem like a waste of time 
now, but when it comes time to put that plan into action, not having one could result in 
catastrophic damage and loss of life. Like making plans, conducting drills and rehearsals take 
time and energy to efficiently do, but the knowledge gained from them is indispensable for any 
disaster relief.  
 The work done for this project has raised certain questions among the group that could 
possibly lead to other projects. First, this project‟s aim was to create a model for an evacuation in 
the event of a natural disaster. This project focused on a hurricane to create the model, but 
another group could take this model and apply it to another type of natural disaster. That project 
could then refine the model and improve it, making it easier to use for a broad number of natural 
disasters. This project also focused on a natural disaster that can be predicted and forecasted, but 
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another project could involve adapting this model to a natural disaster that cannot be predicted or 
forecasted, like an earthquake.  
6.2) In Retrospect 
 
During the course of the project, the project team learned a great deal about long term 
planning and organizing a large amount of material. Many of the lessons learned were due to 
mistakes made throughout the process. During the first term of the project (7 weeks), the team 
worked mainly on organizational issues that turned out to be of very little value. For example, 
the team developed several versions of pert charts for the various tasks that were developed. A 
lot of time was invested creating tasks that were never followed up on. After following a pert 
chart schedule for a week or two, the team stopped using it and found that it was more efficient 
to have an overall schedule for the completion of major sections, and work out the smaller details 
concerning the individual tasks as the project progressed. The team also went in circles regarding 
the direction of the project. However, developing the model during the first term was very 
valuable because as the model developed, the scope of the project was directly affected. The 
scope of the model eventually became the scope of the project. During this term, the project team 
rotated leadership on a weekly basis. 
 The second term was successful and most of the research was completed. Tasks were 
developed and distributed during group meetings. It would have been helpful to begin writing 
some segments of the report such as the introduction and background as well as the project 
methodology section. It may have also been helpful to outline the main body sections while the 
research was still fresh in the project team‟s mind. The team planned on finishing up the research 
during winter vacation but almost nothing was accomplished during it.  
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 During the third term, the project team wrote the actual report. The team moved quickly 
during the first two weeks, but then became bogged down for a few weeks by doing repeated 
corrections without adding any new material. For a few weeks the project team questioned its 
ability to complete the project on time and then decided to do whatever it takes to finish. During 
the last few weeks of the project the team moved with an increased urgency and accelerated 
production of the paper dramatically until submission.  
 Looking back at the process, it may have been better to establish one leader from the 
beginning to settle disputes and ensure consistency. The team learned the difficulties of having 
leadership when the entire team was good friends with one another prior to the start of the 
project. Teams should discuss how this could affect the project at the beginning to mitigate some 
of the effects such as not being hard on each other when necessary.  
 The project was a good learning process for the team and the lessons learned will 
hopefully have a positive impact on the individual team member‟s future projects, such as an 
MQP.  
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